To: PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.com]; Hoppe,
Michael[Hoppe.Michael@epa.gov]

Cc: Ben Hammond[hammondbh@cdmsmith.com];
TsangC@cdmsmith.com|{TsangC@cdmsmith.com]; Willard Potter[otto@demaximis.com]; Robert
Law[rlaw@demaximis.com]; Rachel Maddaluna][RMaddaluna@demaximis.com}; LaPoma,
Jennifer[LaPoma.Jennifer@epa.govl

From: John Rolfe

Sent: Sun 5/25/2014 3:14:37 PM

Subject: Passaci River RM 10.9 RA - Updated Schedule

Production Schedule (5-24-14).pdf

Mike, Amy,
Please find the attached updated schedule for RM10.9.
The updated schedule shows GLDD not working on Monday May 26.

The schedule shows work restarting on Tuesday and Finishing up the habitat layer on
Wednesday May 28.

I will send an update out later today, but wanted to let everyone know about the plan not to work
Monday as soon as I received it.

Please feel free to call with any questions.

John A. Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132
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